

2006 Science Primary Adoption Timeline

EVENT(S)	DATE(S)
State Board of Education (SBE) adopts evaluation criteria – at least 30 months before adoption	May 2004
Publishers' briefing on criteria	June 2004
Commission approves final timeline	September 2004
Recruit IMAP/CRP members	February- September 7, 2005
Commission recommends IMAP/CRP members to SBE	September-December 2005
SBE action on IMAP/CRP members	November 2005-January 2006
Invitation to Submit Meeting	January 10, 2006
Deadline for submission information	March 1, 2006
IMAP/CRP Training	March 27-30, 2006
Samples submitted to reviewers and LRDCs	April 13, 2006
Price quote distribution to publishers	April 14, 2006
Price quote receipt deadline	June 14, 2006
Legal and Social Compliance (LC) Review	June 14-16, 2006
Publisher withdrawal deadline (7 working days before deliberations)	June 27, 2006
Legal and Social Compliance citation notices sent to publishers	June 30, 2006
Deliberations	July 10-13, 2006
Publisher response to Legal and Social Compliance citations	July 31, 2006
Science Subject Matter Committee and Curriculum Commission action on recommendations	September 2006
Public display period (30 days)	October 2006
State Board Hearing/Action on Adoption	November 2006
Post-Adoption Publishers' Briefing	December 2006
Final printed resources submitted	January 2007

Approved by the Curriculum Commission, September 30, 2004, State Board of Education approved January 12, 2005.